

Enterprise Workforce Management Platform

Detailed 6-Day Professional Execution Plan

This document defines the complete systematic execution workflow for the Enterprise Workforce Management Platform. It covers task allocation, module ownership, day-wise deliverables, integration dependencies, and debugging strategy. The team consists of four members: Prabh Deep, Nimar, Ayush, and Rohan.

1. Team Roles & Responsibilities

Member	Primary Role	Responsibility
Rohan	Backend Architect	Core APIs, DB schemas, RBAC, Auth, Payroll
Ayush	Frontend Architect	UI, Dashboards, Routing, Forms, State Management
Nimar	Feature Engineer	Attendance, Leave, Projects, AI, Notifications
Prabh Deep	Integration Lead	Final integration, debugging, optimization, deployment

Day 1 - Foundation & Core Setup

Rohan

- Initialize backend architecture
- Setup MongoDB connection
- Build User schema
- Implement Authentication APIs
- JWT + Refresh Token system
- Role-based middleware

Ayush

- Setup React architecture
- Implement folder structure
- Setup routing
- Create layout system
- Create login/register UI

Nimar

- Design Attendance schema
- Design Leave schema
- Design Project schema
- Prepare AI Assistant base structure

Day 2 - Core Business Modules

Rohan

- Organization Management APIs
- Department CRUD
- Designation CRUD
- Employee CRUD
- Manager hierarchy system

Ayush

- Organization UI
- Employee management pages
- Employee profile UI
- Search/filter UI

Nimar

- Attendance APIs
- Leave APIs
- Attendance clock-in/out logic
- Leave balance logic

Day 3 - Advanced HR Modules

Rohan

- Payroll schema
- Payroll calculation engine
- Salary slips generation
- Finance access rules

Ayush

- Attendance UI
- Leave UI
- Payroll dashboard
- Employee salary history pages

Nimar

- Recruitment APIs
- Resume upload
- AI Resume analyzer
- Interview scheduling system

Day 4 - Enterprise Modules

Rohan

- Asset management APIs
- Helpdesk APIs

- Document management APIs

Ayush

- Kanban board UI
- Analytics dashboard
- Notifications panel
- Helpdesk UI

Nimar

- Project/task APIs
- Socket.IO notifications
- AI assistant contextual APIs
- Document AI search

Day 5 - Integration (Prabh Deep)

Prabh Deep

- Merge all branches
- Resolve conflicts
- Fix API contracts
- Integrate frontend-backend
- Validate role access
- Cross-module testing

Day 6 - Finalization (Prabh Deep)

Prabh Deep

- Bug fixing
- Edge case testing
- Performance optimization
- Deployment setup
- Final documentation
- Presentation prep

2. Development Workflow

- All members work in separate feature branches.
- Push code twice daily.
- Daily sync at end of day.
- No direct commits to main branch.
- Code reviews before merge.
- API contract documentation mandatory.

3. Final Delivery Checklist

- ✓ All 15 modules functional
- ✓ RBAC fully enforced
- ✓ AI Assistant integrated
- ✓ Cloudinary uploads working
- ✓ MongoDB deployed
- ✓ Frontend deployed
- ✓ Backend deployed
- ✓ System documentation complete